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ESTIMATE RUN 09/03/2008

ESTIMATE SUMMARY 14:51:25

CONTID: C16416         ESTIMATE NO: 0005 PROG 2005

PCN: 16416-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 82 BUS LANE EXTENSION PERCENT TIME:

PROJECT NO: CC 0821-084                   

SH 82 BUS LANE EXTENSION

NAME OF ROAD: 082A

PROJECT COUNTIES: PITKIN

CONTRACTOR:

CASTLE ROCK CONSTRUCTION COMPANY OF COLORADO, LLC PAY PERIOD ENDING 08/29/2008 DATE TIME STARTED 02/01/2008

6374 S. RACINE CIRCLE DATE LET 12/20/2007 DATE WORK BEGAN

 DATE AWARDED 01/15/2008 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 01/31/2008 DATE ACCEPTED

CENTENNIAL CO 80111     303/688-6611 DATE NOTICE TO PROCEED 02/01/2008

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 7,214,312.55 PARTICIPATING $ $ 1,912.00

AWARD PROJECT AMT: 6,695,038.60 NON-PARTICIPATING 1,408,315.41

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -20,605.70

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

69.18

TIME ALLOW:

ORIG TIME ALLOW:

FIXED COMPLETION DATE

FIXED COMPLETION DATE

12/1/2008 ??:??:??

12/1/2008 ??:??:??

61.26%

2,794,850.71

1,410,227.41

1,410,227.41

1,389,621.71

$

$

$

$

38,087.00

4,381,374.84

4,419,461.84

7,176.00

4,426,637.84

-100,425.58

0.00

4,326,212.26

0.00

AMOUNT DUE 4,326,212.26 1,389,621.71

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 1,389,621.71

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

211.0
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PCN: 16416-BID    ESTIMATE RUN 09/03/2008

PROJECT: CC 0821-084                   ESTIMATE NO: 0005 14:51:25

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 CLEARING AND GRUBBING 0.900 0.750

L S 0.150 37,500.00

250,000.00000 0.900 225,000.00

201-00000  
 

0010 *REMOVAL OF PIPE 382.000 207.000

LF  32.000 1,108.80

34.65000 239.000 8,281.35

202-00035  
 

0015 *REMOVAL OF DELINEATOR 25.000 25.000

EACH 0.000 0.00

11.00000 25.000 275.00

202-00090  
 

0020 REMOVAL OF CONCRETE MEDIAN COVER MATERIAL 1,034.000 1,034.000

SY  0.000 0.00

19.60000 1,034.000 20,266.40

202-00190  
 

0025 REMOVAL OF CURB AND GUTTER 2,854.000 2,711.000

LF  120.000 1,092.00

9.10000 2,831.000 25,762.10

202-00203  
 

0030 *REMOVAL OF ASPHALT MAT 735.000 509.000

SY  130.000 825.50

6.35000 639.000 4,057.65

202-00220  
 

0035 *REMOVAL OF ASPHALT MAT (PLANING) 42,295.000 17,403.000

SY  24,892.000 69,697.60

2.80000 42,295.000 118,426.00

202-00240  
 

0040 *REMOVAL OF PAVEMENT MARKING 9,161.000 8,733.000

SF  0.000 0.00

1.00000 8,733.000 8,733.00

202-00250  
 

0045 *REMOVAL OF LIGHT STANDARD 2.000 1.000

EACH 1.000 440.00

440.00000 2.000 880.00

202-00700  
 

0050 *REMOVAL OF LUMINAIRE 2.000 0.000

EACH 0.000 0.00

55.00000 0.000 0.00

202-00750  
 

0055 *REMOVAL OF GROUND SIGN 14.000 14.000

EACH 0.000 0.00

55.00000 14.000 770.00

202-00810  
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PCN: 16416-BID    ESTIMATE RUN 09/03/2008

PROJECT: CC 0821-084                   ESTIMATE NO: 0005 14:51:25

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *REMOVAL OF GUARDRAIL TYPE 3 242.000 242.000

LF  0.000 0.00

3.95000 242.000 955.90

202-01130  
 

0065 REMOVAL OF GUARDRAIL TYPE 4 219.000 0.000

LF  0.000 0.00

30.00000 0.000 0.00

202-01140  
 

0070 SAWING CONCRETE (6 INCH) 112.000 0.000

LF  22.000 440.00

20.00000 22.000 440.00

202-05006  
 

0075 REMOVAL OF DETOUR 1.000 0.000

L S 0.000 0.00

40,757.70000 0.000 0.00

202-06000  
 

0080 *UNCLASSIFIED EXCAVATION 14,067.000 14,067.000

CY  0.000 0.00

19.00000 14,067.000 267,273.00

203-00000  
 

0085 EMBANKMENT MATERIAL (COMPLETE IN PLACE) (SPECIAL) 4,888.300 4,237.000

CY  651.300 11,886.23

18.25000 4,888.300 89,211.48

203-00062  
 

0090 MUCK EXCAVATION 2,000.000 1,224.000

CY  651.300 23,805.02

36.55000 1,875.300 68,542.22

203-00100  
 

0095 PROOF ROLLING 10.000 4.000

HOUR 4.500 292.50

65.00000 8.500 552.50

203-01100  
 

0100 BACKHOE 20.000 8.000

HOUR 1.500 97.50

65.00000 9.500 617.50

203-01510  
 

0105 DOZING 20.000 0.000

HOUR 0.000 0.00

120.00000 0.000 0.00

203-01550  
 

0110 *POTHOLING 89.000 66.000

HOUR 23.000 6,900.00

300.00000 89.000 26,700.00

203-01597  
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PCN: 16416-BID    ESTIMATE RUN 09/03/2008

PROJECT: CC 0821-084                   ESTIMATE NO: 0005 14:51:25

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 SWEEPING (WITH PICKUP BROOM) 20.000 0.000

HOUR 0.000 0.00

481.25000 0.000 0.00

203-01622  
 

0120 TOPSOIL 2,512.000 0.000

CY  628.000 9,859.60

15.70000 628.000 9,859.60

207-00205  
 

0125 STOCKPILE TOPSOIL 1,611.000 0.000

CY  403.000 2,337.40

5.80000 403.000 2,337.40

207-00210  
 

0130 TOPSOIL (SPECIAL) 339.000 0.000

CY  85.000 3,684.75

43.35000 85.000 3,684.75

207-00405  
 

0135 *EROSION LOG (12 INCH) 100.000 100.000

LF  0.000 0.00

13.00000 100.000 1,300.00

208-00002  
 

0140 EROSION BALES (WEED FREE) 64.000 56.000

EACH 0.000 0.00

15.95000 56.000 893.20

208-00011  
 

0145 *SILT FENCE 1,100.000 996.000

LF  60.000 138.00

2.30000 1,056.000 2,428.80

208-00020  
 

0150 *CHECK DAM 10.000 2.000

EACH 0.000 0.00

371.25000 2.000 742.50

208-00040  
 

0155 CONCRETE WASHOUT STRUCTURE 4.000 1.000

EACH 2.000 5,200.00

2,600.00000 3.000 7,800.00

208-00045  
 

0160 *STORM DRAIN INLET PROTECTION 53.000 28.000

EACH 0.000 0.00

180.45000 28.000 5,052.60

208-00050  
 

0165 STABILIZED CONSTRUCTION ENTRANCE 4.000 0.000

EACH 0.000 0.00

1,650.00000 0.000 0.00

208-00070  
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PCN: 16416-BID    ESTIMATE RUN 09/03/2008

PROJECT: CC 0821-084                   ESTIMATE NO: 0005 14:51:25

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 SEDIMENT REMOVAL AND DISPOSAL 100.000 20.000

HOUR 4.000 800.00

200.00000 24.000 4,800.00

208-00101  
 

0175 EROSION CONTROL SUPERVISOR 100.000 44.000

HOUR 8.000 400.00

50.00000 52.000 2,600.00

208-00205  
 

0180 RESET STRUCTURE 4.000 0.000

EACH 0.000 0.00

3,625.00000 0.000 0.00

210-00001  
 

0185 *RESET GROUND SIGN 23.000 5.000

EACH 0.000 0.00

440.00000 5.000 2,200.00

210-00810  
 

0190 *RESET TRAFFIC SIGNAL HEAD 2.000 2.000

EACH 0.000 0.00

660.00000 2.000 1,320.00

210-00831  
 

0195 *RESET GUARDRAIL TYPE 3 591.000 591.000

LF  0.000 0.00

14.65000 591.000 8,658.15

210-01130  
 

0200 ADJUST MANHOLE 4.000 0.000

EACH 0.000 0.00

450.00000 0.000 0.00

210-04010  
 

0205 MODIFY INLET 2.000 2.000

EACH 0.000 0.00

1,567.50000 2.000 3,135.00

210-04020  
 

0210 *SEEDING (NATIVE) 4.800 0.000

ACRE 0.000 0.00

1,232.00000 0.000 0.00

212-00006  
 

0215 *SEEDING (FORBS) 8.000 0.000

LB  0.000 0.00

55.00000 0.000 0.00

212-00015  
 

0220 *SOIL PREPARATION (SPECIAL) 1.100 0.000

ACRE 0.000 0.00

7,150.00000 0.000 0.00

212-00047  
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PCN: 16416-BID    ESTIMATE RUN 09/03/2008

PROJECT: CC 0821-084                   ESTIMATE NO: 0005 14:51:25

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 TREE RETENTION AND PROTECTION 1.000 0.000

L S 0.000 0.00

5,500.00000 0.000 0.00

212-00100  
 

0230 *COMPOST 806.000 0.000

CY  202.000 11,554.40

57.20000 202.000 11,554.40

212-00900  
 

0235 *MULCHING 6.100 0.000

ACRE 0.000 0.00

1,408.00000 0.000 0.00

213-00000  
 

0240 *MULCHING (WEED FREE STRAW) 6.000 1.000

ACRE 0.000 0.00

1,408.00000 1.000 1,408.00

213-00004  
 

0245 *MULCH TACKIFIER 915.000 200.000

LB  0.000 0.00

3.10000 200.000 620.00

213-00061  
 

0250 *SOIL BINDER 4.000 0.000

ACRE 0.000 0.00

418.00000 0.000 0.00

213-00100  
 

0255 *DECIDUOUS TREE (8 FOOT) 212.000 0.000

EACH 0.000 0.00

216.70000 0.000 0.00

214-00280  
 

0260 *EVERGREEN TREE (8 FOOT) (BALL AND BURLAP) 187.000 0.000

EACH 0.000 0.00

572.00000 0.000 0.00

214-00508  
 

0265 *EVERGREEN SHRUB (TUBELING) 450.000 0.000

EACH 0.000 0.00

11.00000 0.000 0.00

214-00601  
 

0270 *SOIL RETENTION BLANKET (STRAW/COCONUT) 910.000 0.000

SY  0.000 0.00

3.10000 0.000 0.00

216-00041  
 

0275 AGGREGATE BASE COURSE (CLASS 6) 467.000 0.000

TON 0.000 0.00

26.20000 0.000 0.00

304-06000  
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PCN: 16416-BID    ESTIMATE RUN 09/03/2008

PROJECT: CC 0821-084                   ESTIMATE NO: 0005 14:51:25

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 135.000 112.620

TON 0.000 0.00

456.50000 112.620 51,411.03

403-00720  
 

0285 *HOT MIX ASPHALT (GRADING SX) (75) 11,200.000 4,244.760

TON 3,340.110 404,153.31

121.00000 7,584.870 917,769.27

403-34701  
 

0290 *ASPHALT CEMENT PERFORMANCE GRADE (PG 64-28) 342.000 108.080

TON 76.440 42,882.84

561.00000 184.520 103,515.72

411-03342  
 

0295 *ASPHALT CEMENT PERFORMANCE GRADE (PG 58-28) 224.000 124.730

TON 98.360 45,442.32

462.00000 223.090 103,067.58

411-03352  
 

0300 *EMULSIFIED ASPHALT (SLOW-SETTING) 3,630.000 0.000

GAL 1,604.000 10,586.40

6.60000 1,604.000 10,586.40

411-10255  
 

0305 *LIQUID ASPHALTIC MATERIAL (MC-70) 5,337.000 0.000

GAL 0.000 0.00

13.20000 0.000 0.00

411-21020  
 

0310 CONCRETE PAVEMENT (12 INCH) 848.000 376.000

SY  453.000 39,411.00

87.00000 829.000 72,123.00

412-01200  
 

0315 GEOTEXTILE (SEPARATOR) (CLASS A) 5,000.000 2,020.000

SY  0.000 0.00

3.90000 2,020.000 7,878.00

420-00130  
 

0320 GEOTEXTILE (PAVING) 70.000 0.000

SY  0.000 0.00

49.50000 0.000 0.00

420-00500  
 

0325 *MASONRY LANDSCAPE WALL (DRY STACK) 149.000 0.000

SF  0.000 0.00

50.20000 0.000 0.00

504-08255  
 

0330 *WATERPROOFING (MEMBRANE) 100.000 0.000

SY  0.000 0.00

27.25000 0.000 0.00

515-00120  
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PCN: 16416-BID    ESTIMATE RUN 09/03/2008

PROJECT: CC 0821-084                   ESTIMATE NO: 0005 14:51:25

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 *18 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 152.000 104.000

LF  48.000 6,177.60

128.70000 152.000 19,562.40

603-01185  
 

0340 *24 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 2,223.000 2,158.000

LF  65.000 7,293.00

112.20000 2,223.000 249,420.60

603-01245  
 

0345 *30 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 447.000 447.000

LF  0.000 0.00

126.50000 447.000 56,545.50

603-01305  
 

0350 *18 INCH REINFORCED CONCRETE PIPE SPECIAL 37.000 37.000

LF  0.000 0.00

146.30000 37.000 5,413.10

603-03180  
 

0355 *18 INCH REINFORCED CONCRETE END SECTION 4.000 2.000

EACH 2.000 1,804.00

902.00000 4.000 3,608.00

603-05018  
 

0360 *24 INCH REINFORCED CONCRETE END SECTION 2.000 2.000

EACH 0.000 0.00

1,017.50000 2.000 2,035.00

603-05024  
 

0365 *30 INCH REINFORCED CONCRETE END SECTION 1.000 1.000

EACH 0.000 0.00

1,155.00000 1.000 1,155.00

603-05030  
 

0370 *INLET TYPE C (5 FOOT) 4.000 4.000

EACH 0.000 0.00

3,217.50000 4.000 12,870.00

604-00305  
 

0375 *INLET TYPE C (10 FOOT) 4.000 4.000

EACH 0.000 0.00

3,465.00000 4.000 13,860.00

604-00310  
 

0380 *INLET TYPE R  L 5 (5 FOOT) 11.000 10.000

EACH 0.000 0.00

4,785.00000 10.000 47,850.00

604-19105  
 

0385 *INLET TYPE R  L 5 (10 FOOT) 4.000 4.000

EACH 0.000 0.00

5,038.00000 4.000 20,152.00

604-19110  
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PCN: 16416-BID    ESTIMATE RUN 09/03/2008

PROJECT: CC 0821-084                   ESTIMATE NO: 0005 14:51:25

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 *INLET TYPE R  L 10 (5 FOOT) 3.000 2.000

EACH 1.000 6,765.00

6,765.00000 3.000 20,295.00

604-19205  
 

0395 *MANHOLE SLAB BASE (5 FOOT) 1.000 1.000

EACH 0.000 0.00

3,069.00000 1.000 3,069.00

604-30005  
 

0400 *MANHOLE SLAB BASE (10 FOOT) 1.000 1.000

EACH 0.000 0.00

3,762.00000 1.000 3,762.00

604-30010  
 

0405 *MANHOLE SLAB BASE (15 FOOT) 1.000 1.000

EACH 0.000 0.00

3,619.00000 1.000 3,619.00

604-30015  
 

0410 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 94.000 0.000

LF  0.000 0.00

27.50000 0.000 0.00

606-00301  
 

0415 GUARDRAIL TYPE 7 (SPECIAL) 40.000 0.000

LF  0.000 0.00

227.05000 0.000 0.00

606-00705  
 

0420 *TRANSITION TYPE 3G 5.000 1.000

EACH 0.000 0.00

1,325.50000 1.000 1,325.50

606-01370  
 

0425 *TRANSITION TYPE 3J 1.000 0.000

EACH 0.000 0.00

1,035.10000 0.000 0.00

606-01385  
 

0430 *END ANCHORAGE TYPE 3K 1.000 0.000

EACH 0.000 0.00

976.80000 0.000 0.00

606-01390  
 

0435 *END ANCHORAGE (NONFLARED) 3.000 0.000

EACH 0.000 0.00

2,138.40000 0.000 0.00

606-02003  
 

0440 *END ANCHORAGE (FLARED) 1.000 1.000

EACH 0.000 0.00

1,618.10000 1.000 1,618.10

606-02005  
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PCN: 16416-BID    ESTIMATE RUN 09/03/2008

PROJECT: CC 0821-084                   ESTIMATE NO: 0005 14:51:25

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0445 *FENCE (TEMPORARY) 2,500.000 2,164.000

LF  0.000 0.00

1.45000 2,164.000 3,137.80

607-11580  
 

0450 CONCRETE SIDEWALK (COLORED) 753.000 315.000

SY  420.900 25,653.86

60.95000 735.900 44,853.11

608-00350  
 

0455 SIDEWALK DRAIN 1.000 0.000

EACH 0.000 0.00

2,700.00000 0.000 0.00

608-10010  
 

0460 CURB AND GUTTER TYPE 2 (SECTION I-B) 1,074.000 1,074.000

LF  0.000 0.00

16.70000 1,074.000 17,935.80

609-21010  
 

0465 CURB AND GUTTER TYPE 2 (SECTION II-B) 11,123.000 3,727.000

LF  5,044.000 87,009.00

17.25000 8,771.000 151,299.75

609-21020  
 

0470 MEDIAN COVER MATERIAL (PATTERNED CONCRETE) 1,160.000 0.000

SF  0.000 0.00

9.15000 0.000 0.00

610-00020  
 

0475 MEDIAN EDGING (PATTERNED CONCRETE) 3,400.000 0.000

LF  0.000 0.00

30.90000 0.000 0.00

610-00100  
 

0480 *DELINEATOR (TYPE I) 67.000 0.000

EACH 0.000 0.00

16.50000 0.000 0.00

612-00001  
 

0485 *DELINEATOR (TYPE III) 12.000 0.000

EACH 0.000 0.00

22.00000 0.000 0.00

612-00003  
 

0490 *4 INCH ELECTRICAL CONDUIT (INSTALL ONLY) 1,828.000 1,756.000

LF  0.000 0.00

15.40000 1,756.000 27,042.40

613-00402  
 

0495 *1 INCH ELECTRICAL CONDUIT (PLASTIC) 800.000 0.000

LF  0.000 0.00

17.60000 0.000 0.00

613-01100  
 



CONTID: C16416         COLORADO DEPARTMENT OF TRANSPORTATION Page 11

PCN: 16416-BID    ESTIMATE RUN 09/03/2008

PROJECT: CC 0821-084                   ESTIMATE NO: 0005 14:51:25

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0500 *3 INCH ELECTRICAL CONDUIT (PLASTIC) 130.000 130.000

LF  0.000 0.00

22.00000 130.000 2,860.00

613-01300  
 

0505 *WIRING 1.000 0.000

L S 0.000 0.00

3,850.00000 0.000 0.00

613-10000  
 

0510 *LIGHT STANDARD AND LUMINAIRE (PEDESTRIAN) 4.000 0.000

EACH 0.000 0.00

3,960.00000 0.000 0.00

613-30005  
 

0510 MATERIAL ALLOWANCE LIGHT STANDARD LUMINAIRE 
(PEDESTRIAN)

4.000

EACH 0.000 0.00

1,794.00000 4.000 7,176.00

0515 *LIGHT STANDARD FOUNDATION 5.000 0.000

EACH 0.000 0.00

1,100.00000 0.000 0.00

613-40010  
 

0520 *SIGN PANEL (CLASS I) 207.000 94.000

SF  0.000 0.00

13.20000 94.000 1,240.80

614-00011  
 

0525 *SIGN PANEL (CLASS II) 139.000 97.000

SF  0.000 0.00

17.60000 97.000 1,707.20

614-00012  
 

0530 *STEEL SIGN SUPPORT (2-INCH ROUND)(POST & SOCKET) 58.000 31.000

LF  0.000 0.00

15.40000 31.000 477.40

614-01502  
 

0535 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND)(POST AND 
SLIPBASE) 

267.000 140.000

LF  0.000 0.00

33.00000 140.000 4,620.00

614-01582  
 

0540 *CONNECT TO EXISTING WATERLINE 1.000 0.000

EACH 1.000 5,060.00

5,060.00000 1.000 5,060.00

619-00007  
 

0545 *PLACE 8 INCH DUCTILE IRON PIPE 55.000 0.000

LF  55.000 8,772.50

159.50000 55.000 8,772.50

619-07080  
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PCN: 16416-BID    ESTIMATE RUN 09/03/2008

PROJECT: CC 0821-084                   ESTIMATE NO: 0005 14:51:25

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0550 *PLACE 12 INCH DUCTILE IRON PIPE 42.000 0.000

LF  42.000 7,623.00

181.50000 42.000 7,623.00

619-07120  
 

0555 *12 INCH BUTTERFLY VALVE 1.000 0.000

EACH 1.000 2,860.00

2,860.00000 1.000 2,860.00

619-76120  
 

0560 *16 INCH BUTTERFLY VALVE (INSTALL ONLY) 1.000 0.000

EACH 1.000 5,170.00

5,170.00000 1.000 5,170.00

619-76129  
 

0565 *DETOUR PAVEMENT 1,000.000 683.000

SY  0.000 0.00

110.00000 683.000 75,130.00

621-00450  
 

0570 *SPRINKLER SYSTEM 1.000 0.150

L S 0.370 90,986.89

245,910.50000 0.520 127,873.46

623-09900  
 

0575 *PUMP SYSTEM 1.000 0.000

L S 0.000 0.00

123,750.00000 0.000 0.00

623-09960  
 

0580 *CONSTRUCTION SURVEYING 0.950 0.539

L S 0.178 11,297.66

63,470.00000 0.717 45,507.99

625-00000  
 

0585 *MOBILIZATION 0.950 0.374

L S 0.250 221,175.00

884,700.00000 0.624 552,052.80

626-00000  
 

0590 PUBLIC INFORMATION SERVICES 1.000 0.500

L S 0.000 0.00

12,000.00000 0.500 6,000.00

626-01000  
 

0595 *PAVEMENT MARKING PAINT 235.000 143.000

GAL 0.000 0.00

27.50000 143.000 3,932.50

627-00001  
 

0600 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE A) (INLAID) 34,753.000 9,855.800

SF  4,809.100 42,320.08

8.80000 14,664.900 129,051.12

627-01003  
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PCN: 16416-BID    ESTIMATE RUN 09/03/2008

PROJECT: CC 0821-084                   ESTIMATE NO: 0005 14:51:25

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0605 *PREFORMED PLASTIC PAVEMENT MARKING (WORD-SYMBOL) 
(TYPE I) 

1,219.000 449.500

SF  244.000 4,026.00

16.50000 693.500 11,442.75

627-30324  
 

0610 *PREFORMED PLASTIC PAVEMENT MARKING (XWALK-STOP LINE) 592.000 150.000

SF  96.000 1,161.60

12.10000 246.000 2,976.60

627-30329  
 

0615 *FLAGGING 2,500.000 1,283.500

HOUR 1,114.500 23,293.05

20.90000 2,398.000 50,118.20

630-00000  
 

0620 *TRAFFIC CONTROL INSPECTION 65.000 36.000

DAY 11.000 907.50

82.50000 47.000 3,877.50

630-00007  
 

0625 *TRAFFIC CONTROL MANAGEMENT 105.000 58.000

DAY 31.000 16,197.50

522.50000 89.000 46,502.50

630-00012  
 

0630 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 2.000 1.000

EACH 0.000 0.00

165.00000 1.000 165.00

630-80336  
 

0635 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 23.000 7.500

EACH 0.000 0.00

22.00000 7.500 165.00

630-80341  
 

0640 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 56.000 55.000

EACH -27.000 -594.00

22.00000 28.000 616.00

630-80342  
 

0645 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (A
TYPE) 

2.000 1.000

EACH 0.000 0.00

1,320.00000 1.000 1,320.00

630-80356  
 

0650 *DRUM CHANNELIZING DEVICE 366.000 183.000

EACH 0.000 0.00

22.00000 183.000 4,026.00

630-80360  
 

0655 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 20.000 3.000

EACH 0.000 0.00

22.00000 3.000 66.00

630-80363  
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PCN: 16416-BID    ESTIMATE RUN 09/03/2008

PROJECT: CC 0821-084                   ESTIMATE NO: 0005 14:51:25

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0660 *TRAFFIC CONE 150.000 68.000

EACH 0.000 0.00

5.50000 68.000 374.00

630-80380  
 

0665 *IMPACT ATTENUATOR (SAND FILLED PLASTIC BARREL) 
(TEMPORARY) 

2.000 1.000

EACH 0.000 0.00

2,392.50000 1.000 2,392.50

630-85006  
 

0670 *TRAFFIC SIGNAL (TEMPORARY) 1.000 0.330

EACH 0.000 0.00

19,800.00000 0.330 6,534.00

630-86810  
 

0675 F/A MINOR CONTRACT REVISIONS 200,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0680 F/A PARTNERING 1,698.500 3,347.000

F A -1,648.500 -1,648.50

1.00000 1,698.500 1,698.50

700-70011  
 

0685 F/A ASPHALT PAVEMENT INCENTIVE 96,121.200 -8,592.650

F A -8,539.610 -8,539.61

1.00000 -17,132.260 -17,132.26

700-70012  
 

0690 F/A INCENTIVE 60,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70014  
 

0695 F/A FUEL COST ADJUSTMENT 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70016  
 

0700 F/A QUALITY INCENTIVE PAYMENT 23,197.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70025  
 

0705 F/A LANDSCAPING 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70310  
 

0710 F/A EROSION CONTROL 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
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PCN: 16416-BID    ESTIMATE RUN 09/03/2008

PROJECT: CC 0821-084                   ESTIMATE NO: 0005 14:51:25

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0895 ADDED ITEM (DAY)/ CO-002, MCR LI 01- 36.000 18.000

DAY 18.000 2,500.20

138.90000 36.000 5,000.40

900-00005  
 

0900 FULL DEPTH RECLAMATION OF HOT MIX ASPH. PAVEMENT 
CO-004 REVISION OF SECTION 310

18,400.000 18,400.000

SY  0.000 0.00

11.50000 18,400.000 211,600.00

310-00500  
 

0905 F/A CO-006 MCR LI 02 - REALIGN UTILITY AT INLET 891L 3,584.470 3,584.470

F A 0.000 0.00

1.00000 3,584.470 3,584.47

700-70035  
 

0910 F/A CO-006 MCR LI 03 - LOWER INLETS (PLAN SHEET 
ERRORS)

26,319.780 9,693.840

F A 16,625.940 16,625.94

1.00000 26,319.780 26,319.78

700-70035  
 

0915 F/A CO-006 MCR LI 04 - DISPOSE INLET TOP CONCRETE & 
REBAR

504.400 504.400

F A 0.000 0.00

1.00000 504.400 504.40

700-70035  
 

0920 F/A CO-006 MCR LI 05 - UNDERDRAIN INSTALL ROAD 
SUBGRADE WB

1,500.000 1,171.880

F A 0.000 0.00

1.00000 1,171.880 1,171.88

700-70035  
 

0925 F/A CO-006 MCR LI 06 - ADJUST UTILITY VAULT COVER 918 
LT

500.000 316.830

F A 0.000 0.00

1.00000 316.830 316.83

700-70035  
 

0930 ADDED ITEM (EACH)/ CO-006 MCR LI 07 - MANHOLE AT QWEST
LINE 924+80 RT

1.000 1.000

EACH 0.000 0.00

9,600.00000 1.000 9,600.00

900-00007  
 

0940 F/A CO-009 MCR LI 08 - BIKEPATH GUARDRAIL 910+00 LT 607.880 607.880

F A 0.000 0.00

1.00000 607.880 607.88

700-70035  
 

0945 F/A CO-009 MCR LI 09 - PATCH SAWCUT AREA 2,092.590 2,092.590

F A 0.000 0.00

1.00000 2,092.590 2,092.59

700-70035  
 

0950 F/A CO-010 MCR LI 10 - RELOCATE HOV SIGNAL STANDARD 
ELECTRIC

0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70035  
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PCN: 16416-BID    ESTIMATE RUN 09/03/2008

PROJECT: CC 0821-084                   ESTIMATE NO: 0005 14:51:25

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0965 REMOVAL OF STRUCTURE CO-008 ROUNDABOUT MODIFICATIONS 1.000 0.000

EACH 1.000 3,000.00

3,000.00000 1.000 3,000.00

202-00001  
 

0970 RESET LIGHT STANDARD CO-008 ROUNDABOUT MODIFICATIONS 1.000 0.000

EACH 0.000 0.00

2,750.00000 0.000 0.00

210-00750  
 

0975 RESET SIGN PANEL CO-008 ROUNDABOUT MODIFICATIONS 2.000 0.000

EACH 0.000 0.00

440.00000 0.000 0.00

210-00815  
 

0980 CONSTRUCTION SURVEYING (HOURLY) CO-008 ROUNDABOUT 
MODIFICATIONS

6.000 0.000

HOUR 0.000 0.00

100.00000 0.000 0.00

625-00001  
 

0985 MOBILIZATION (WITHOUT AUTOPAY) CO-008 ROUNDABOUT 
MODIFICATIONS

1.000 0.000

L S 1.000 4,200.00

4,200.00000 1.000 4,200.00

626-00100  
 

0990 EPOXY PAVEMENT MARKING CO-008 ROUNDABOUT MODIFICATIONS 2.000 0.000

GAL 0.000 0.00

250.00000 0.000 0.00

627-00005  
 

0995 PREFORMED THERMOPLASTIC PAVEMENT MARKING (WORD-SYMBOL)
CO-008 ROUNDABOUT MODIFICATIONS

471.000 0.000

SF  0.000 0.00

16.50000 0.000 0.00

627-30405  
 

1000 CURB AND GUTTER TYPE 2 (SECTION II-B) CO-008 
ROUNDABOUT MODIFICATION

182.000 0.000

LF  0.000 0.00

27.95000 0.000 0.00

609-21020  
 

1005 F/A CO-010 MCR LI 11 - EXTRA PIPE REMOVAL 894-898 411.330 0.000

F A 411.330 411.33

1.00000 411.330 411.33

700-70035  
 

1010 F/A CO-010 MCR LI 12 - RESET 899R2 PIPE 8,708.490 0.000

F A 8,708.490 8,708.49

1.00000 8,708.490 8,708.49

700-70035  
 

CAT 0200 $1,330,752.26 4,293,293.67CURRENT AMT 6,835,861.62 $$
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PROJECT: CC 0821-084                   ESTIMATE NO: 0005 14:51:25

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0201 PARKING LOT 

0086 EMBANKMENT MATERIAL (COMPLETE IN PLACE) (SPECIAL) 
PARKING LOT

357.000 0.000

CY  357.000 6,515.25

18.25000 357.000 6,515.25

203-00062  
 

0091 MUCK EXCAVATION PARKING LOT 357.000 0.000

CY  357.000 13,048.35

36.55000 357.000 13,048.35

203-00100  
 

0316 GEOTEXTILE (SEPARATOR) (CLASS A) PARKING LOT 535.500 0.000

SY  535.500 2,088.45

3.90000 535.500 2,088.45

420-00130  
 

0715 CLEARING AND GRUBBING 0.100 0.000

L S 0.100 25,000.00

250,000.00000 0.100 25,000.00

201-00000  
 

0720 *REMOVAL OF GROUND SIGN 0.000 0.000

EACH 0.000 0.00

55.00000 0.000 0.00

202-00810  
 

0725 TOPSOIL 244.000 0.000

CY  0.000 0.00

15.70000 0.000 0.00

207-00205  
 

0730 *SEEDING (NATIVE) 0.200 0.000

ACRE 0.000 0.00

1,232.00000 0.000 0.00

212-00006  
 

0735 *SEEDING (FORBS) 8.000 0.000

LB  0.000 0.00

55.00000 0.000 0.00

212-00015  
 

0740 *MULCHING (WEED FREE STRAW) 0.260 0.000

ACRE 0.000 0.00

1,408.00000 0.000 0.00

213-00004  
 

0745 *MULCHING (WOOD CHIP) 24.000 0.000

CF  0.000 0.00

15.80000 0.000 0.00

213-00008  
 

0750 *LANDSCAPE WEED BARRIER FABRIC 11.000 0.000

SY  0.000 0.00

11.00000 0.000 0.00

213-00070  
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0201 PARKING LOT 

0755 *PLANT (BALL AND BURLAP) 47.000 0.000

EACH 0.000 0.00

217.80000 0.000 0.00

214-00155  
 

0760 *DECIDUOUS TREE (1.5 INCH CALIPER) 11.000 0.000

EACH 0.000 0.00

205.70000 0.000 0.00

214-00215  
 

0765 *EVERGREEN TREE (12 FOOT) (BALL AND BURLAP) 12.000 0.000

EACH 0.000 0.00

825.00000 0.000 0.00

214-00512  
 

0770 *PERENNIALS (1 GALLON CONTAINER) 28.000 0.000

EACH 0.000 0.00

27.50000 0.000 0.00

214-00910  
 

0775 HERBICIDE TREATMENT 10.000 0.000

HOUR 0.000 0.00

247.50000 0.000 0.00

217-00020  
 

0780 AGGREGATE BASE COURSE (CLASS 6) 1,101.000 0.000

TON 0.000 0.00

26.20000 0.000 0.00

304-06000  
 

0785 RECONDITIONING 3,486.000 0.000

SY  3,486.000 17,430.00

5.00000 3,486.000 17,430.00

306-01000  
 

0790 *HOT MIX ASPHALT (GRADING SX) (75) 716.000 0.000

TON 0.000 0.00

121.00000 0.000 0.00

403-34701  
 

0795 *ASPHALT CEMENT PERFORMANCE GRADE (PG 58-28) 37.000 0.000

TON 0.000 0.00

462.00000 0.000 0.00

411-03352  
 

0800 *MASONRY LANDSCAPE WALL (DRY STACK) 0.000 0.000

SF  0.000 0.00

50.20000 0.000 0.00

504-08255  
 

0805 RIPRAP (12 INCH) 9.000 0.000

CY  0.000 0.00

275.00000 0.000 0.00

506-00212  
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0201 PARKING LOT 

0810 *FENCE (TEMPORARY) 205.000 0.000

LF  0.000 0.00

1.45000 0.000 0.00

607-11580  
 

0815 CURB RAMP (SPECIAL) 44.000 0.000

SY  0.000 0.00

101.00000 0.000 0.00

608-00012  
 

0820 CONCRETE SIDEWALK (COLORED) 247.000 0.000

SY  0.000 0.00

60.95000 0.000 0.00

608-00350  
 

0825 SIDEWALK DRAIN 1.000 0.000

EACH 0.000 0.00

2,700.00000 0.000 0.00

608-10010  
 

0830 CURB AND GUTTER TYPE 2 (SECTION I-B) 0.000 0.000

LF  0.000 0.00

16.70000 0.000 0.00

609-21010  
 

0835 MEDIAN COVER MATERIAL (CONCRETE) 0.000 0.000

SF  0.000 0.00

8.25000 0.000 0.00

610-00030  
 

0840 *3 INCH ELECTRICAL CONDUIT 90.000 0.000

LF  90.000 1,980.00

22.00000 90.000 1,980.00

613-00300  
 

0845 *SIGN PANEL (CLASS II) 0.000 0.000

SF  0.000 0.00

17.60000 0.000 0.00

614-00012  
 

0850 *STEEL SIGN POST (U-2) 0.000 0.000

LF  0.000 0.00

15.40000 0.000 0.00

614-00200  
 

0855 6 INCH PLASTIC PIPE 180.000 0.000

LF  0.000 0.00

27.50000 0.000 0.00

619-50480  
 

0860 *CONSTRUCTION SURVEYING 0.050 0.000

L S 0.000 0.00

63,470.00000 0.000 0.00

625-00000  
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0201 PARKING LOT 

0865 *MOBILIZATION 0.050 0.020

L S 0.013 11,501.10

884,700.00000 0.033 29,195.10

626-00000  
 

0870 *PAVEMENT MARKING PAINT 6.000 0.000

GAL 0.000 0.00

27.50000 0.000 0.00

627-00001  
 

0875 *PAVEMENT MARKING PAINT (WORD-SYMBOL) 22.000 0.000

SF  0.000 0.00

22.00000 0.000 0.00

627-30105  
 

0935 CURB AND GUTTER TYPE 2 (SECTION I-M) / CO-007 
BUTTERMILK PARK AND RIDE

793.000 0.000

LF  0.000 0.00

25.50000 0.000 0.00

609-21011  
 

0955 UNCLASSIFIED EXCAVATION / CO-007 BUTTERMILK PARK AND 
RIDE

60.000 0.000

CY  0.000 0.00

19.00000 0.000 0.00

203-00000  
 

0960 RESET GROUND SIGN / CO-007 BUTTERMILK PARK AND RIDE 3.000 0.000

EACH 0.000 0.00

440.00000 0.000 0.00

210-00810  
 

CAT 0201 $77,563.15 95,257.15CURRENT AMT 330,325.93 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0880 FIELD OFFICE (SPECIAL) 1.000 0.500

EACH 0.080 1,912.00

23,900.00000 0.580 13,862.00

620-00005  
 

0885 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

19,675.00000 1.000 19,675.00

620-00012  
 

0890 SANITARY FACILITY 2.000 2.000

EACH 0.000 0.00

2,275.00000 2.000 4,550.00

620-00020  
 

CAT 0400 $1,912.00 38,087.00CURRENT AMT 48,125.00 $$

PROJECT TOTAL 1,410,227.41 $ 4,426,637.82CURRENT AMT 7,214,312.55 $$


